

441 College Ave. Construction Update

Phase II: Excavation and Foundation

Official Groundbreaking – June 29, 2016



FRONT: Educational Foundation Chairman John Bacci, '82; House Manager Ian Finnegan, '18; Alumni Association President Dave Coyne, '87; **BACK:** General Contractor John Hurley; F&M VP/Advancement Matthew Eynon; F&M Alumni Assoc. Exec. Director Mary Mazzucca

441 College Ave. Construction Update

Phase II: Excavation and Foundation

Digging the Basement – July 15, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Digging the Basement – July 15, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Pouring the Footers – July 22, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Forming the Walls – July 25, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Setting the Walls – July 25, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Pouring the Walls– July 27, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Sealing the Foundation – July 27, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Layin' the Pipe – July 30, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Final Foundation Stone – August 3, 2016



441 College Ave. Construction Update

Phase II: Excavation and Foundation

Basement Cross Beams – August 3, 2016





The Star and Crescent shall not be worn by every man, but only by him who is worthy to wear it. He must be a gentleman...a man of honor and courage...a man of zeal, yet humble...an intelligent man...a man of truth...one who tempers action with wisdom and, above all else, one who walks in the light of God.



A. E. K. Δ. B.

www.ksdref.org